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SECTION 1
INTRODUCTION

1.1 PROJECT OVERVIEW

On 1 November 1996, the United States Environmental Protection Agency (USEPA)

entered into an Administrative Order by Consent (AOC) with the Participating Respondents

for the property located at 2800 South Sacramento Avenue, Chicago, Illinois (the Site).

The AOC stipulates that an Engineering Evaluation and Cost Analysis (EE/CA) shall be

performed for the Site, and that the remedial actions assessed as part the EE/CA shall also

address the impacted residential areas identified in the surrounding community.

Parsons Engineering Science, Inc. (Parsons ES) has been retained by the Participating

Respondents through a contract with AlliedSignal, Inc. (hereinafter referred to as

AlliedSignal) to provide engineering services and to perform any and all work associated

with the execution of the EE/CA for the Site. This work plan represents the first

deliverable required by the AOC within the EE/CA process.

The scope of work (SOW) for the EE/CA states that the goal of the EE/CA is "to

provide information to the USEPA for the selection of removal actions to address

contamination at the Site under the non-time critical authority of the National Contingency

Plan." All work performed by Parsons ES will be conducted to satisfy the requirements of

the AOC, and will meet the requirements of Section 300.415(b)(4)(i) of the National Oil

and Hazardous Substance Pollution Contingency Plan (also referred to as the National

Contingency Plan [NCP]) for non-time critical removal actions.

1.2 WORK PLAN OBJECTIVES

As specified in the SOW, the objectives of this work plan are to:

1. Define the overall approach that will be taken during the execution of the EE/CA
process.

2. Explain how the information from the residential area sampling activities and risk
assessment will be used to expedite response actions associated with residential
soil contamination.
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3. Present the anticipated duration of key tasks associated with the EE'CA based on
a baseline schedule date.

In this EE CA work plan and in all subsequent documents, the following terminology

will be used:

1. The area within the property boundaries of the site at 2800 South Sacramento
Avenue will also be referred to as "the Site," "the main site." or "qn-site areas."

2. The potentially impacted residential areas will also be referred to as "off-site
areas."

3. On-site and potential residential area contamination will also be referred to as
"on-site and off-site contamination." All other potential areas of impact will be
referred to by the specified name of the area. e.g.. the Chicago Ship and Sanitary
Canal.

This work plan is divided into five sections. Section 1 provides this introduction.

Section 2 presents a brief description of the Site, site history, and regulatory background.

The EE CA study approach is fully outlined in Section 3. A project schedule is presented

in Section 4. and a tabular listing of key project persons is provided in Section 5.
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SECTION 2
PROJECT BACKGROUND

2.1 SITE DESCRIPTION

The Site is located on the west side of Sacramento Avenue between 31st and 27th

streets (Figure 2.1). The United States Geological Survey (USGS) reference for the Site

location indicates that it is situated in the West 1/2 of the Southwest 1/4 of Section 25, T39

North, R13 East of the Englewood 7.5 Minute Quadrangle. The Site encompasses 24

acres; 18 acres of the property are owned by The Celotex Corporation, and a 6-acre parcel

to the south is owned by Monarch Asphalt Company and is currently being used for truck

storage.

The Site is situated amidst a multi-use area that includes residential, commercial,

manufacturing, and industrial establishments. A site layout map is presented on Figure 2.2.

The Cook County Correctional Facility is located across from the Site, on the east side of

Sacramento Avenue. Residential property/buildings and the Atkinson, Topeka & Santa Fe

railroad line adjoin the Site along the north and west property boundaries. Residential

homes are also located across from a portion of the eastern property boundary, on the north

side of the Site (on the east side of Whipple Avenue). The south side of the Site is bounded

by the No. 3050 Chicago Fire Department, Bureau of Support Services and by vacant land

owned by the Palumbo Corporation. Residential homes are present on the west side of

South Albany Avenue across from the southwest quadrant of the Site. The Chicago Ship

and Sanitary Canal is located approximately 1,500 feet south of The Celotex Corporation

property.

The Site formerly housed several manufacturing-related buildings including a large

warehouse, smaller storage sheds, an enclosed tank area, and an office building. All

buildings have been razed, demolished and removed from the Site. The only remnants of

the manufacturing operation currently visible on site are the concrete slabs. Areas not

overlain by concrete are covered with vegetation (a soil cover was placed over the Site
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subsequent to the completion of demolition activities). The Site is surrounded by a chain-

link fence, and 24-hour security service is present in a trailer located at the main gate off of

Sacramento Avenue.

2.2 SITE HISTORY

The following discussion provides a brief summary of the Site's Jiistory. The

information provided herein was compiled from past reports prepared by the Illinois

Environmental Protection Agency (IEPA) and ERM. Inc.

Prior to 1910. the property known as the Site was owned by the Maxwell brothers

and was operated as a farm and or homestead. Between 1910 and 1911. the use of the

property is not known. From 1911 until 1982. the Site was used by various companies

involved in the manufacturing, storing, and distribution of asphalt-roofing products. The

following is a general itemization of the property's use during the period from 1911 to

1993:

1911 to 1967

1911 to 1970

1940s

1942

1967

January 1970

January 1972

September 1975

1977

1979

Barrett Paving Materials manufactured roofing singles.

Barrett and Allied Chemical Corporation (until 1958 known as
the Allied Chemical and Dye Corporation) operated a coal tar
distillation and roofing plant.

Allied Chemical began the asphalt mixing plant.

Reportedly the first date that Allied Chemical was recorded as an
owner of parcel(s) associated with the Site.

The Celotex Corporation bought the assets of the Barrett
Division of Allied Chemical Corporation, including the Chicago
roofing plant and some of its properties. Allied _Chemical
continued to operate the tar plant.

The tar plant operated by Allied Chemical was shut down.

Allied Chemical sold two additional parcels of Site property to
The Celotex Corporation.

Allied Chemical sold another two parcels of Site property to The
Celotex Corporation. Allied Chemical sold the tar plant property
to Sen-ice Welding and Cleaning Company (SWCC). Allied
Chemical subsequently leased a building from SWCC to operate
a sealer plant.

Allied Chemical closed the sealer plant.

Allied Chemical sold the asphalt mixing facility to Barren, who
continued its operation.
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1980 The Celotex Corporation bought additional property from Allied
Chemical.

1989 Barrett sold the asphalt mixing plant to Monarch Asphalt
Company, who subsequently dismantled the plant, but retained
ownership of the parcel.

1991-1993 Demolition of Site structures began in late 1991 and was
completed in 1993.

2.3 SITE REGULATORY BACKGROUND

In 1989, the IEPA initiated a process that resulted in the Site being placed in the

Comprehensive Environmental Response, Compensation, and Liability Information System

(CERCLIS). Also in 1989, the IEPA performed the first Comprehensive Environmental

Response, Compensation, and Liability Act (CERCLA) site evaluation, which resulted in

the preparation of a Preliminary Assessment Report by the Agency. Subsequent field

investigations included a screening site inspection (SSI) in 1991, an expanded site

inspection (ESI) in 1992, and a listing site inspection (LSI) in 1993. In 1993, a USEPA

Technical Assistance Team assessed the Site. On 8 November 1994, the USEPA issued a

Special Notice of Liability and a 104(e) Information Request Letter to The Celotex

Corporation and AlliedSignal. The special notice letter requested The Celotex Corporation

and AlliedSignal to perform sampling in residential areas in the vicinity of the Site to

determine the extent and degree of carcinogenic polycyclic aromatic hydrocarbon (PAH)

contamination, prepare an EE/CA, and perform remediation as appropriate.

The various documents that have been generated as a result of previous regulatory site

investigation actions include the following:

• Discovery Assessment (IEPA 1989)

• Preliminary Assessment (IEPA 1989)

• CERCLA Screening Site Inspection (IEPA 1991)

• Expanded Site Inspection (IEPA 1992)

• Listing Site Inspection (IEPA 1993)

• Preliminary Sample Summary Letter (IEPA 1995)
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AlliedSignal and The Celotex Corporation signed an informal agreement with the

L'SEPA in July 1995. Under the informal agreement. AlliedSignal and The Celotex

Corporation investigated PAH levels on approximately 50 residential properties within a

defined study area (a 2.500-foot radius from the Site). This investigation evaluated the

magnitude and extent of PAHs associated with the soils in the residential community

surrounding the Site. The Site Respondents have completed this detailed residential soil

sampling program, and have prepared a risk assessment based on the analytical results from

the investigation. The risk assessment incorporates both deterministic and probabilistic

methodologies to determine risk-based cleanup objectives for the impacted community. The

composition of the Site's soil cover was also evaluated by the Respondents during recent

on-site sampling activities. The reports generated from these sampling efforts and

submitted to the USEPA are as follows:

• Residential Sampling Data Report. ERM-North Central. 1995

• Results of the Celotex Site Cover Soil Sampling. ERM-North Central. 1995

• Deterministic and Probabilistic Calculations to Estimate Risk-Based Cleanup
Goals for Soils at Residences N?ear the Site. Alceon Corporation. 1996

In addition. The Celotex Corporation is currently addressing issues raised by the City

of Chicago and the State of Illinois pertaining to surface runoff at the Site. The Celotex

Corporation is currently evaluating the existing storm sewers on the Site as part of an

evaluation of steps needed to mitigate uncontrolled surface water runoff.
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SECTION 3
ENGINEERING EVALUATION AND COST ANALYSIS

STUDY APPROACH

3.1 OVERVIEW

This section provides discussion on the various activities that will be performed and

the deliverables that will be generated during the execution of the EE/CA. Subsection 3.2

provides an overview of each major deliverable that will be generated during the EE/CA

process. Subsection 3.3 presents a general conceptual discussion on the process of using

information from the residential soil sampling and risk assessment to expedite response

actions that address the residential soil contamination issue.

3.2 ENGINEERING EVALUATION AND COST ANALYSIS SCOPE OF WORK

The SOW states that the intent of the EE/CA is to address contamination at the Site.

However, as stipulated in Part III of the AOC (Findings of Fact), the term "Site" consists

of The Celotex Corporation 18-acre holding, the 6-acre parcel owned by Monarch Asphalt

Company, and "certain other residential areas where hazardous substances from

manufacturing operations from these properties have come to be located."

In addition to the preparation of this work plan, the EE/CA process will include:

1. Preparation of a Support Sampling Plan (SSP), including a health and safety plan
(HASP) that outlines all procedures, protocols, and rationale for all remaining
data collection activities which will be performed in support of the EE/CA.

2. Data collection activities in accordance with the approved SSP.

3. Preparation of data reports that summarize all data from the EE/CA SSP activities
and all relevant past investigations.

4. Preparation of a risk assessment that evaluates the risk that may be posed by the
Site.

5. Preparation of an EE/CA report that addresses the actions that can be taken to
attain specified cleanup action levels and/or objectives.

The following subsections provide additional discussion on each of the five EE/CA

scope requirements presented above.

CHI-l 196CT1/ALLSIG/WP-EE/CA
3-1



3.2.1 Support Sampling Plan Activities

Following the submittal of the EE;CA work plan, a SSP will be prepared to address

all future data collection activities that will be performed for the Site. The intent of this

data collection activity is to provide sufficient data to:

1. Characterize the remaining on-site contaminant source(s). determine the extent of
Site-related contamination, and evaluate all potential migration routes from the
Site.

2. Enable the risks to human health and the environment to be quantified.

3. Facilitate the process of screening and evaluating various remedial technologies
and remedial measures to determine the remedial action(s) appropriate and
applicable to addressing the on-site and off-site risks posed by the Site.

As discussed previously, the Site Respondents have performed a residential soil

sampling program and risk assessment to define the extent to which surrounding residential

areas were impacted by past Site activities. As such, no additional investigation or data

collection activities for the residential areas are proposed in this work plan. Instead, the

results of the residential soil sampling program and associated risk assessment will be

incorporated into the EECA. The EE/CA will evaluate the risks posed by on-site

contamination and any risks posed by contaminated residential soils that may be brought

onto the Site (refer to Subsection 3.3). The EE/CA will develop and assess remedial

strategies to address defined Site impacts.

The SSP will address the remaining field collection activities deemed necessary to

qualitatively and quantitatively define on-site conditions. Supplemental information will be

gathered to further define the vertical extent of on-site contamination, identify the spatial

distribution of contaminants and contaminant concentrations laterally across the Site, and

define site-specific geologic and hydrogeologic conditions. The area groundwater will also

be investigated to determine the degree of impairment, if any.

Potential contaminant migration routes will be evaluated as pan of this study. This

migration pathway investigation will include the identification, assessment and sampling of

Site surface water runoff (and run-on if deemed appropriate) routes. In addition, limited

additional data will be collected from the area of the barge slip that was previously used by

CHI Ii%CTJ ALLSIGWP EE/CA
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numerous entities during the course of business operations. Sediment samples will also be

collected from the inlet to the Chicago Ship and Sanitary Canal in an effort to determine

whether the sediment in this inlet has been impacted by Site contaminants.

The SSP will provide detailed information, and rationale where applicable, on (1) site

background, (2) identified data gaps, and the activities that will be performed to address the

gaps, (3) the sampling program, including sampling/field procedures, analytical

methodologies, and data validation procedures, and (4) the schedule of all SSP tasks. In

addition, the SSP will have a HASP included as an appendix. The HASP will addresses all

health and safety issues associated with the supplemental field sampling program. As a

minimum, the HASP will be prepared in accordance with the USEPA guidance document

"Standard Operating Safety Guide," USEPA Publication 9285.1-03, June 1992, and all

relevant Occupational Safety and Health Administration (OSHA) requirements, e.g., 29

CFR 1910. The specific information that will be presented in each section of the SSP will

address the requirements outlined in Section II of the SOW pertaining to the SSP. A copy

of the SOW is provided in Appendix A.

All laboratory analyses and the name and address of the laboratory performing the

work for this supplemental sampling program shall be specified in the SSP. The laboratory

either will perform the analyses in accordance with the analytical, custody, and

documentation procedures required for the USEPA Contract Laboratory Program (CLP), or

the approval of the USEPA will be sought to allow the use of alternative procedures. It is

understood that advance approval from USEPA must be received prior to implementing

alternative (non-CLP) laboratory procedures and/or protocols.

3.2.2 Implementation of Data Collection Activities

All data collection activities will be performed in accordance with the requirements,

protocols, procedures, and task schedules contained within the SSP, following approval by

the USEPA. The Respondents and Parsons ES will coordinate all activities associated with

the SSP with the USEPA Region V Remedial Project Manager. The names and addresses

of the main project contact persons and responsibilities of key project personnel are

discussed in Section 5.

CHI-l 196CT1/ALLSIG/WP-EE/CA
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3.2.3 Preparation of the Data Report

The Site Respondents will prepare a data report that will summarize the results from

all appropriate data collection activities associated with the SSP and the data generated from

the residential soil sampling program conducted during 1995. The data report will be

prepared as a separate deliverable and will include the following information:

• Site Description and Background. To the extent possible, any available
information on past facility operations, and on the activities and findings
associated with past regulatory investigations, will be included in this discussion.

• Site Characterization. This discussion will include a complete description of (1)
the Site's location and physical setting. (2) the geology and hydrogeology of the
Site and surrounding vicinity. (3) surrounding land use and demographics. (4)
potentially sensitive ecosystems in the vicinity of the Site, based on available data,
and «5) area meteorology. Other information encountered during data gathering
activities that is deemed pertinent to this discussion will also be included.

• Analytical Data Presentation. The data generated by the support activities
performed for the EE CA study and the data from the Respondents" residential
soil sampling program will be presented in the data report in two main formats: as
summary tables and as maps. Sample locations with unique identifiers will be
clearly depicted on base maps. A Site flyover will be performed to generate area
topographic maps and a site survey will be performed to generate a site-specific
topographic picture. Groundwater-related data will be presented using
groundwater potentiometric and flow directional maps. Geological cross-section
drawings will be developed from data generated from the subsurface investigation
outlined in the approved SSP.

Chemical analytical data will be displayed in summary tables and on annotated
base drawings. The data tables will be presented in two formats: one data table
will show all detected compounds and the associated concentrations for each
sample, and the second data table will show the maximum concentration of each
delected contaminant, and the associated frequency of detection and 95th
percentile concentration. The annotated data drawings will be base maps on
which certain contaminants and their associated concentrations will be shown
relative to an identified sample location.

The schedule for the submittal of the data report will be in accordance with the

schedule presented in the approved SSP for this task.

3.2.4 Risk Assessment Preparation

The data generated from the support sampling effort associated with the EE/CA will

be used to prepare a risk assessment for the Site. This risk assessment will assess any risks

or potential risks posed by contamination on the Site. The risk assessment will be
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conducted in accordance with the procedures outlined in the USEPA guidance document

"Risk Assessment for Superfund, Volume 1, Human Health Evaluation Manual,"

EPA/540/1-89/002. As indicated previously, part of this task has already been performed

by the Site Respondents relative to the evaluation of risks associated with Site-related

contamination in the residential areas surrounding the Site (hereinafter referred to as the

residential area risk assessment). This risk assessment was submitted to-USEPA on 25

October 1996. The effort associated with the residential area risk assessment will not be

duplicated in performing the risk assessment for the main site.

The risk assessment prepared as part of this EE/CA study will evaluate on-site

contamination and the associated risks to human health and the environment, within the

context of future commercial or industrial development of the Site. The risk assessment

will address the fact that residential property surrounds the Site. The cleanup objectives

and action levels generated by this risk assessment for each media of concern will be based

on this redevelopment scenario.

A conceptual discussion on how information from the residential area soil sampling

program and risk assessment will be used to expedite response actions associated with the

contaminated residential soils, is presented in Subsection 3.3.

In the risk assessment for the main site, the Respondents will propose cleanup

objectives and cleanup action levels for the Site. Then, as indicated in the SOW, the

USEPA will develop final cleanup objectives and cleanup action levels for each media of

concern, and will provide this information to the Respondents. ~~~

3.2.5 Preparation of the EE/CA Report

Following the development of cleanup objectives and cleanup action levels by the

Respondents, and the identification of final objectives and action levels by USEPA, the

Respondents will prepare an EE/CA report. The goal of the EE/CA, as specified in the

SOW, is to provide sufficient information to the USEPA to facilitate the selection of

appropriate removal actions to address Site contamination under the Agency's non-time

critical removal authority. The EE/CA study and report will be completed in accordance
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with the requirements presented in Attachment 1 to the SOW (which is pan of the AOC) as

well as the current USEPA guidance document entitled "Guidance on Conducting Non-Time

Critical Removal Actions Under CERCLA. " EPA/540-R-93-057, August 1993.

The EE CA repon will identify and evaluate various remedial alternatives based on

their ability to attain the final objectives and action levels set for the Site. The alternatives

will also be evaluated on the shon-term and long-term aspects of the following three

criteria:

Effectiveness

Overall Protection of Public
Health and the Env ironment

Long-term Effectiveness and
Permanence

Compliance with ARARs
and other Criteria.
Advisories, and Guidance

Implementability

Technical Feasibility

Administrative Feasibility

Cost

Capital Costs

Long-term Operation and
Maintenance Costs

Stale and Community
Acceptance

Shon-term Effectiveness

Reduction ot Toxicitv.
Mobility or Volume Through
Treatment

After each remedial alternative has been independently assessed against each of the

above-mentioned evaluation criteria, the alternatives will be quantitatively and qualitatively

compared against each other in relation to each criterion. This process will enable the

strengths and weakness (advantages and disadvantages) of each alternative to be identified

relative to each other, helping to identify those issues that most affect the final remedy

selection. In this way. if one remedial action is chosen instead of another because of the

manner in which a particular criterion was emphasized over another, the Agency could re-

v isii ihe selection process if so desired.

During the process of preparing the EE'CA, the Respondents will address remedial

actions associated with residential soil contamination in an expedited fashion to enable

remediation of these off-site impacted areas to be implemented under a more aggressive

schedule. This is discussed further in the next subsection.
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3.3 CONCEPTUAL DISCUSSION ON RESPONSE ACTIONS TO ADDRESS
RESIDENTIAL SOIL CONTAMINATION

The intent of the Respondents is to base the remedial approach for the impacted

residential areas on the findings and determinations of the residential area risk assessment.

This risk assessment evaluated a residential study area that was defined as the homes within

a 2,500-foot radius from the Site. The chemicals of concern assessed during the risk

evaluation process are the carcinogenic PAHs, expressed as benzo(a)pyrene equivalents

(BaPeq). The risk assessment utilized both deterministic and probabilistic methodologies to

develop risk-based cleanup goals (RBCGs) for the impacted residential area.

The concept of an exposure point concentration (EPC) was also incorporated into the

residential areas risk assessment process because it was deemed important in developing a

remediation strategy. The EPC, a concept created by USEPA, can be defined as the

average concentration experienced by a human receptor as he or she moves throughout the

study area. This concept reflects the reality that individuals do not receive all their

exposure on a single property but over multiple properties within their neighborhood.

Since the true average concentration is not known, the most common estimate is the mean

of the sampled concentrations, with a 95% confidence interval around the mean indicating

uncertainty based on the sample size and on the observed variability in the sampled values.

A conservative upper-bound estimate for the "true" mean concentration is given by the

upper end of this 95% confidence interval.

The RBCG calculated in the residential area risk assessment based on deterministic

methods is 27.5 milligrams per kilogram (mg/kg) BaPeq. The distribution of BaPeq

concentrations generated by probabilistic methods that reflects health-protective cleanup

goals (Table 3.1) follows intuitive logic; the lower the cleanup goal, the smaller will be the

uncertainty about whether a health-protective level has been achieved. For example, the

10th percentile of risk is associated with a cleanup goal of 6.4 mg/kg BaPeq and the 95th

percentile of risk is associated with a cleanup goal of 72.7 mg/kg BaPeq. The RBCG of

27.5 mg/kg calculated by deterministic methodology corresponds to a mid-range level of

risk around the 60th percentile.
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TABLE 3.1
RISK-BASED CLEANUP GOALS

GENERATED FROM PROBABLISTIC ASSUMPTIONS

2800 SOUTH SACRAMENTO AVENUE SITE
CHICAGO, ILLINOIS

PercentiJe of Uncertainty

Minimum

10th

20th

30th

40th

50th

60th

70th

80th

90th

95th

Maximum

Health-Protective Cleanup Goals

mg/kg BaPeq

0

6.4

9.5

12.8

16.4

20.8

26.1

33.3

43.6

58.2

72.7

99.9

Source: Deiermimstic and Probabilistic Calculations to Estimate Risk-Based Clean-up Goals. Alceon
Corporation. 25 October 19%
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A study was performed as part of the residential area risk assessment to determine

potential candidates for remediation of residential surface soils. The study, entitled

"Estimating the Spatial Extent of Site-Related Contamination," and included in the

residential area risk assessment as Appendix B, assessed the distance beyond which a

relationship between Site-related contamination and distance from the Site could not be

demonstrated, in order to define the boundary of background locations. Those residences

that were located within the radius of potential impact from Site contamination would be

potential candidates for remediation and those outside of this defined area would be

considered background locations, and would not be candidates for remediation. The study

concluded that a reasonable boundary for the area of impact could be set at a radius of

1,100 feet for the northwest and southwest quadrants, and at a radius of 1,300 feet for the

northeast quadrant. Properties that fall outside of these boundaries will not be assessed for

remedial actions because these areas are considered to be background.

When evaluating whether a specific property exceeds a cleanup goal or cleanup

objective, it is important to understand that a human receptor will have his or her exposure

over an area within a given neighborhood. Individuals will experience a frequency

distribution of daily exposures, and the goal of health protective measures is to assure that

the distribution is acceptable. Since there are multiple ways to choose locations to

remediate so that the post-remediation exposure frequency distribution will have a mean

value less than a specified target value, our recommended approach is based on selecting

the worst locations first as candidates for remediation. In this way the criteria of health

protectiveness and cost effectiveness are both satisfied.

The independent use of either the EPC or the RBCG to define the extent of residential

area removal actions would not necessarily be protective of human health and the

environment. Instead, it is more appropriate to base removal actions on the combined

influences of both criteria. Incorporating both the distribution of EPCs and RBCGs into the

process of choosing residential candidates for remediation from within the defined zone of
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impact, provides a logical, health-protective, and resource-efficient remediation strategy.

This strategy is summarized as follows:

• Step 1: The BaPeq concentrations at all the residential properties within the study
area would be characterized based on a sampling and analysis program. An
adaptive sampling program may possibly yield more information than one in
which every home is sampled, since measurements within a property are subject
to variability.

• Step 2: The distribution of EPCs would be estimated using spatial statistics.

• Step 3: The distribution of EPCs (based on measured BaPeq concentrations)
would then be compared to the distribution of the RBCG. If the EPC distribution
is found to significantly exceed the RBCG. as determined by a statistical
comparison of their cumulative distributions, surface soils at one or more of the
most contaminated residential properties would be remediated.

• Step 4: If the distribution of the remaining concentrations still does not meet the
distribution for the RBCG. one or more of the more contaminated properties that
remain will be remediated.

• Step 5: Step 4 will he repeated and remediation will continue until the distribution
of the EPCs is smaller, i.e.. has lower percentiles, than the RBCG distribution.

At ihe culmination of the above five-step process, the distribution of EPCs in the

residential areas wil l be statistically smaller than the RBCG distribution, i.e.. the

distribution of EPCs will have mei all ihe constraints defined by the RBCG distribution.

Resulianih. the remedial process will have reduced the risks associated with the potential

exposure to elevated levels of Site contaminants to a level that is acceptable for human

receptors, and reflective of residential area background concentrations, via the removal of

the most impacted soils.

An alternate remedial approach to residential cleanup relative to background

concentrations will also be explored during this EE/CA process. The concept involves

identifying the background distribution for the contaminants of concern, and remediating

the "foreground" (impacted residential areas) until its distribution frequency for the

contaminants of concern compares favorably 10 ihe background distribution. The boundary

between background and foreground was previously discussed, and was set at a radius of

1.100 feel for the northwest and southwest quadrants, and at a radius of 1,300 feet for the

northeast quadrant. Determining which properties to remediate under this approach will
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also be an iterative process based on sequential adaptive sampling. The equivalent five-step

strategy would be as follows:

• Step 1: The background frequency distribution would be estimated based on a
random sampling program or would be established using already existing data.

• Step 2: The foreground frequency distribution would be characterized based on a
random sampling and analysis program of impacted residential communities.

• Step 3: The estimated background and foreground frequency distributions will be
compared.

• Step 4: If the foreground distribution frequency compares unfavorably to the
background, a sequential adaptive sampling approach will be used to choose the
properties (one or more) with potentially the highest contaminant levels for further
investigation and remediation.

• Step 5: Steps 3 and 4 will be repeated and remediation will continue until the
estimated frequency distribution of the residual contaminant levels in the
foreground compares favorably to the estimated background frequency
distribution.

The final determination on which strategy to use will depend on several factors, such

as the final assessment of the foreground and background distribution frequencies, and the

implications of the resulting remedial program. These final determinations can only be

made after the implementation of the "residential area conceptual work plan" referenced in

Section 4.

The data on which the "residential area conceptual work plan" strategy will be based

was generated in the residential sampling program. Therefore, a response action to address

residential soil contamination can be implemented independent of the EE/CA study

activities discussed previously in this work plan. The risk scenarios for the residential risk

assessment will differ from those which will be developed for the main site risk assessment,

because exposure scenarios for residential communities are significantly more conservative

than those developed for an area whose end use will be commercial or industrial. Because

the residential risk assessment has been completed ahead of the EE/CA study, the

opportunity exists to implement remedial measures in the residential areas at an expedited

pace that is not connected to the EE/CA process.
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Where possible, the intent of the Respondents is to relocate all impacted soils to the

Site so that the EE/CA can evaluate remedial actions for all coniaminaied media

simultaneously. Currently, the Site is vacant and void of major surface obstructions or

aboveground structures. Following the completion of site investigatory activities associated

with the SSP. contaminated soils from residential properties that are identified for

remediation could be brought onio the Site for temporary staging or permanem management

(based on the outcome of the EE CA). Measures would be pui in place 10 address issues

such as erosion control, surface water and sediment runoff managemem. and dust emissions

control.

Depending on the final cleanup goals and objectives identified for the Site, it is

possible thai some or all of ihe coniaminaied residential surface soil material could remain

on site if the coniaminani concentrations in these soils (and the associated risks posed by the

material i do noi exceed the remedial objectives and goals developed for the Site.

Furthermore, this approach is expecied lo provide some cosi savings 10 the Respondents if

"hot spot" removal actions are deemed necessary to address on-site risks. On-site removal

actions would generate a need for backfill material to fill the excavated areas. Some of the

impacted soils from the residential properties could qualify as acceptable backfill for the

Site given the identified final use as industrial or commercial property.

If on-site management of some or all of impacted residential surface soil material

becomes infeasible. other alternate disposal measures can be easily and quickly evaluated.

These off-site disposal alternatives include (1) using the material as final-cover at a

nonhazardous landfill. (2) providing the soils to a brick manufacturer for incorporation into

bricks. (3) using the material to make hot-mix asphalt (bituminous concrete). (4) using the

material as subgrade in roadway construction, and (5) disposal of the material in a landfill

as special waste.
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SECTION 4
GENERAL PROJECT SCHEDULE

4.1 SCHEDULE BREAKDOWN

The SOW for the preparation of the EE/CA work plan required the inclusion of

established deadlines for the completion of all major tasks, including -field sampling

activities and major reports (data, risk assessment, and EE/CA reports). Until the field

sampling and data collection program was completely defined and scoped, it was difficult to

establish schedule deadlines for this task or those that follow. However, subsequent to the

submittal of the draft EE/CA work plan to USEPA, the field sampling program was scoped

by the Respondents. A detailed task by task schedule showing deadlines for all activities

and deliverables associated with the EE/CA has been provided in Subsection 2.11 of the

draft SSP that was submitted to the USEPA on 14 January 1997 for review.

In addition, the Site Respondents will submit a work plan that defines the approach

for achieving the expedited follow-up to the residential exposure issue required in the

Consent Order. The work plan, which will be referred to as the "residential area

conceptual work plan," will be based upon the five-step approaches described in

Subsection 3.3, and will be submitted to USEPA within 60 days following the approval of

the EE/CA work plan. A schedule to implement the residential area conceptual work plan

will be included.
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SECTION 5
KEY PROJECT PERSONNEL

5.1 PERSONNEL ROLES AND RESPONSIBILITIES

There are four main organizations involved in the management and execution of the

EE/CA:

1. AlliedSignal - Respondent

2. The Celotex Corporation - Respondent

3. USEPA Region V - Lead Regulatory Agency

4. Parsons ES - Respondents' Environmental Consultant

Each organization has one or more key representatives who will have functional roles in the

execution, management, and supervision of activities related to EE/CA. These key persons

and their role/responsibilities are identified below, and are shown on Table 5.1 with work

addresses and telephone numbers. This list will be updated periodically, as required.

Key project personnel company affiliations and project roles include:

• Mr. David A. Paley, P.E. - AlliedSignal, Manager, Site Remediation

• Mr. Lecil Colburn - The Celotex Corporation, Director, Environmental Affairs

• Mr. Thomas G. Williams, P.E. - USEPA Region V, Remedial Project Manager

• Ms. Mona D. Sutherland - Parsons ES, Project Manager
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TABLE 5.1
PROJECT CONTACT LIST

2800 SOLTH SACRAMENTO AVENUE SITE
CHICAGO, ILLINOIS

Affiliation Contact Personnel _

AlliedSignal. Inc
101 Columbia Road
Morristovvn. New Jersev 07962

Mr. David A. Paley. P.E.
Manager of Site Remediation

Tel. No.: (201)455-3302
Fax. No.: (201)455-4835
E-Mail: paleyd@alliedsignal.com

Celoiex Corporation
4010 Boy Scout Boulevard
Tampa. Florida 33607-5750

Mr. Lecil Colburn
Director of Environmental Affairs

Tel. No.: (813)873-4369
Fax. No.: (813)873-4361

USEPA Region V
77 West Jackson Boulevard
Chicago. Illinois 60604-3590

Mr. Thomas G. Williams. P.E.(SR-6D
Remedial Project Manager

Tel. No.: (312)886-6157
Fax. No.: (312)353-5541
E-Mail: williams.thomas@epamail.epa.gov

Parsons Engineering Science. Inc.
1000 Jorie Boulevard. Suite 250
Oakbrook. Illinois 60521

Mona D. Sutherland
Project Manager

Tel No.: (630)990-7239
Fax. No.: (630)990-7218
E-Mail: mona_sutherland@parsons.com
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